

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

R&B Department-Revised Administrative Sanction for Rs.70.00 lakhs – Construction of parallel road to Krishna Flood bank along the toes of flood bank and a bridge at Vallabhapuram to reduce the distance between Vijayawada and Repalle from Km.0.000 to 4.400 from Vallabhapuram Bridge Guntru District- Orders Issued.

-----

TRANSPORT,ROADS AND BUILDINGS(ROADS VI)DEPARTMENT

G.O.Rt.No. 675

Dated:17-7-2010

Read the following:-

1. From Collector & District Magistrate, Guntur Letter No.Rajiv Palle Bata/Flood Bank/2008 dt.7-7-2008.
2. Govt.Memo.No.11122/R.VI(2)/2009-1 dt.3-12-2009.
3. From the ENC (R&B) Roads Letter No.33821/TA2/AEE3/2004 Dated 4-6-2010.
- 4.G.O.Rt.No.3127. Finance (Expr.PW)Department Dated: 6-7-2010.

\*\*\*\*\*

ORDER:

The Engineer in Chief (R&B), Roads has stated that during the execution of the above works, it is found necessary to pick the existing surface and provide stone dust blindage and rolling since it is badly damaged and sunken and to provide GSB Grade III to the full formation width as drainage layer and to improve the kinks and to easen the curves, quantity of formation of Embankment and Gravel Casing is increased and the working estimate was submitted to the Engineer-in-Chief (R&B) Roads, Hyderabad duly incorporating all the above deviations for an amount of Rs.747.00 lakhs and the deviations were approved against the original sanction of Rs.650.00 lakhs. In view of the above position the Collector, Guntur has requested to release the additional amount as the work is sanctioned as the deposit work under Rajiv Palle bata.

2. In the G.O.4<sup>th</sup> read above, BRO has been issued for an amount of Rs.70.00 lakhs from the 3<sup>rd</sup> quarter provision in B.E.2010-11 under the following Plan Head of Accolunt in relaxation of quarterly regulations for the work "Construction of Parallel road to Krishna Flood bank along the toes of flood bank and a bridge at Vallabhapuram to reduce the distance between Vijayawada and Repalle from Km.0.000 to 4.400 from Vallabhapuram bridge" in Guntur District.

3. Government after careful examination of the matter, hereby accord Administrative Sanction for an amount of Rs.70.00 Lakhs (Rupees Seventy lakhs only)under plan as additional grant from R&B Budget for the subject work.

4. The expenditure sanctioned in para (3) above shall be debitable to the following Head of Account "5054-04-800-GH 11-SH(08)-OR-530-MW-531-OE"

PTO

:2:

5. The Engineer-in –Chief (R&B) Roads Hyderabad shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (Expr.PWD)Department vide their U.O.No.017244/468/A2/Expr.PWD/10 Dated: 7-7-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D. LAKSHMI PARTHASARATHY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief (R&B) Roads, Hyderabad.  
The Accountant-General, Andhra Pradesh, Hyderabad.  
Copy to:  
The Finance (Expr.PW)Department.  
The P.S. to Minister for Roads & Buildings.  
The P.S. to Principal Secretary to Government (R&B) Department.  
SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER